

# Proposal of an updated schedule of the Power Unit construction at Kozenice Power Plant

08/22/2016



On Monday, August 22nd, 2016, the consortium of companies composed of Polimex-Mostostal and Mitsubishi Hitachi Power Systems handed over to Enea Wytwarzanie a proposed updated schedule of the construction of Power Unit No. 11 at Kozenice Power Plant. The main reason for the changes in the schedule are technical and organizational issues.

The consortium will complete the works in the 2017. The final date for the completion of the Power Unit construction in accordance with the proposed updated schedule was set for December 19, 2017.

[PDF](#)